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Grant Number:
B-08-UN-13-0004

Grantee Name:
Fulton County, GA

Grant Amount:
$10,333,410.00

Grant Status:
Active

Obligation Date:

Award Date:

03/09/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Arthur Christian

Disasters:

NSP

Declaration Number

N/ATotal Projected Budget from All Sources
This Report Period

$10,213,410.00

To DateOverall

Narratives
Areas of Greatest Need:

As indicated in the NSP Substantial Amendment, the areas of greatest need within Fulton County Government's jurisdiction are contained
primarily within Commission District 7.  The weighting system used to quantify the the magnitude of the foreclosure problem in the jurisdiction
identified District 7 as the location containing the highest measures of adverse foreclosure factors.  The second highest ranking area, District
5, contained less than half of the weighted adverse foreclosure factors as District 7.  Commission Districts 3 and 4 contained smaller
concentrations of adverse foreclosure risk factors and will be considered for NSP funding also.
 

Distribution and and Uses of Funds:

As indicated in the NSP Substantial Amendment and detailed in the activity descriptions, budget, and performance measures of the DRGR
Action Plan, focused monetary resources are needed to turn the tide from that of negative externalities caused by the crisis of foreclosed and
abandoned properties to positive stabilization of Fulton County neighborhoods and communities.  The Neighborhood Stabilization Program is
a much needed vehicle to achieve this goal.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:
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$0.00

$0.00

$0.00

$0.00

$0.00

Program Funds Obligated

$0.00

$0.00

Program Funds Expended

Program Income Drawdown

Total CDBG Program Funds Budgeted

$0.00 $0.00

Match Contributed

Program Funds Drawdown

$0.00

$0.00

$10,213,410.00

Program Income Received

N/A

$0.00

HUD NSP Quarterly Report Project Narrative
3/4/09-6/30/09
 
 
Fulton County&rsquos NSP activities officially began on March 4, 2009, the date the grant agreement was signed by
HUD.  This initial HUD quarterly reporting period ended June 30, 2009.  The following grant activities took place
during this reporting period.
 
·        County staff continued to gather information about available eligible properties and areas with high
concentrations of foreclosed homes.  The County also began discussions with potential acquisition sources for these
properties including HUD PEMCO and the National Community Stabilization Trust.
·        Public information sessions and activities were carried out to inform potential buyers of opportunities to
purchase NSP homes through the County&rsquos program.  A database of interested potential buyers has been
created.  
·        A Request for Proposals was developed to solicit potential NSP development partners.  A total of 19 proposals
were received as a result of this solicitation from for-profit as well as non-profit organizations.  Staff review of all
proposals was ongoing as of the end of the reporting period.
·        Staff completed all activities related to the environmental clearances needed for the program.  These included
preparing a Finding of No Significant Impact notice, preparing and publishing a public notice about the program to
accept public comments, and preparing the request for release of funds from HUD.  The State of Georgia Historic
Preservation Office was also contacted.  Final clearance from HUD has now been received.  Individual reviews for

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,550,011.50

Required

$1,033,341.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $2,583,352.50 $2,072,948.50

Overall Benefit Percentage (Actual)

3



each specific project will be undertaken as they are identified.
·        Bank account information was provided to HUD as requested to establish accounts within HUD&rsquos
system to facilitate wire transfers as expenses are incurred and drawdowns submitted.  Accounts were also
established within the County&rsquos internal financial system for each activity.
·        County staff began preliminary work on a major demolition project to be undertaken with NSP funding.  The
project consists of 72 dilapidated condominium units at the Summertree complex in College Park.  Bids were
received from contractors to carry out environmental testing on the property related to asbestos and lead-based
paint.  State and federal environmental clearances were sought and have been received to allow the County to
proceed with this activity, which is expected to be completed by the end of 2009.                
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSF1-V111, Fulton NSP Rehabilitation $0.00 $0.00 $0.00

2008-NSF1-V275, Fulton NSP Demolition $0.00 $0.00 $0.00

2008-NSF1-V276, Fulton NSP Property Redevelopment $0.00 $0.00 $0.00

2008-NSF1-V277, Fulton NSP Land Banking $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

NSP - ADMIN, General Administration $0.00 $0.00 $0.00

NSP - HBA, Fulton NSP Homebuyer Assistance $0.00 $0.00 $0.00

NSP - PRD, Fulton NSP Purchase, Rehabilitation & Disposition $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,033,341.00

N/A Fulton County Government

Total Projected Budget from All Sources

Match Contributed

$1,033,341.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

2008-NSF1-ADMIN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

03/04/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Planning & Administration costs necessary to carry out and administer NSP activities.

Location Description:

Main Office:  Fulton County Housing & Community Development Division 137 Peachtree Street, S.W., Suite 300, Atlanta, GA
30303-3621.
 
Satellite Office:  Fulton County Housing & Community Development Division 277 East Broad Street, Fairburn, GA 30213.

Activity Progress Narrative:

General AdministrationActivity Title:

Project Number:

NSP - ADMIN

Project Title:

General Administration

$0.00$0.00Fulton County Dept of Housing & Community Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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